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Richard J Schassburger 
Acting Director 
Environmental Restoration Division 
Ern  
Attn P Singh 

OU 1 SURFACE FLOW RUNOFF METERS WSB 226 93 

(303) 966 

93 RF 4165 

Refs (a) W S Busby Itr WSB 221 93 to R J Schassburger Operable Unit No 1 
(881 Hillside) Surface Water Monitonng Stations Apnl 1 1993 

(b )  G W Baughman Itr to R Schassburger OU 1 IWIRA April 2 1993 

This letter is in response to the above referenced Environmental Protectbn Agency (EPA) 
letter dated April 2 1993 concerning the Operable Unit No 1 (OU 1)  Interim 
MeasureAnterim Remedial Action (IWIRA) In that letter EPA requested written 
response from DOE on three issues concerning the mstallatlon of surface water flow meters 

The status of this work is that the equipment (flow meters probes etc ) was ordered on 
Monday April 5 1993 The procurement process from this supplier generally takes four 
to six weeks Once the equpment arrives EG&G technical staff estimate they can have 
equipment installed at all four sites wthin another two to three weeks Based on this 
scenario EG&G committed to DOE last week to have the stations operating by June 1 1993 

The EPA further requests explanation of why these stations have not yet been installed The 
project was an extenston of the French Drain work and was therefore submitted to EGBG 
Facility Engineering (FE) group for design work The work load of that group had 
restrcted giving this project a pnority Once the problematic timeframe was recognired 
EGBG Environmental Management (EM) was able to accelerate the project The EPA also 
requested that the costs of the stations be discussed Current estimates for the costs are 
approximately $12 000 for the equipment for each station (equipment list attached) The 
current budget is adequate to cover these costs 

The EPA also requests status of the quarterly data The quarterly data is being accumulated 
now and EG&G anticipates inclusion of this data into the OU 1 IWIRA Treatment Facility 
quarterly report as directed by DOE This document is due to DOE on April 30 1993 
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If further questions remain please contact C B Gee of Remediatm Project Management at 
966 8550 or M C Burmeister of Facility Operations Management at 966 5891 

Acting Director 
ERWRemediation Project Management 
EG&G Rocky Flats Inc 

Ong and 1 cc R J Schassburger 

Attachment 
As stated 


